

## 2005 SYSTEM EDUCATION MONTHLY TRAINING SCHEDULE

CORE TEAM	DATE	CONSULTANT	LOCATION	TIME
<b>JANUARY 2005</b>				
<b>Financial Aid</b> - Conversion Mapping assistance FA	January 4-6, 2005	Daniel DeBower	<b>Des Peres 108</b>	8:00 a.m.-5:00 p.m.
<b>Human Resources</b> Go-Live Support	January 3-6, 2005	Cydney Hawkins	<b>Des Peres 207</b>	8:00 a.m.-5:00 p.m.
<b>Remote Technical Consulting</b>	January 11-13, 2005	Pradeep Reddy	-----	-----
<b>ODS Assessment</b>	January 11-13, 2005	Paul Stormo	<b>Des Peres 110</b>	8:00 a.m.-5:00 p.m.
<b>Financial Aid</b> – Pre-Go Live Support	January 11-13, 2005	Jan Carey McDonald	<b>Des Peres 207</b>	8:00 a.m.-5:00 p.m.
<b>Human Resources</b> Go-Live Support	January 18-20, 2005	Cydney Hawkins	<b>Des Peres 207</b>	8:00 a.m.-5:00 p.m.
<b>Student</b> - Mco1 Registration On-Site Support	January 18-20, 2005	Carol Berg	<b>Des Peres 110</b>	8:00 a.m.-5:00 p.m.
<b>FEBRUARY 2005</b>				
<b>Financial Aid</b> - Conversion mapping assistance	February 1-3, 2005	Daniel DeBower	<b>Des Peres 108</b>	8:00 a.m.-5:00 p.m.
<b>Financial Aid</b> - On Site Consulting- Go Live Support	February 8-10, 2005	Jan Carey McDonald	<b>Des Peres 108</b>	8:00 a.m.-5:00 p.m.
<b>Alumni</b> - On Site Consulting-Process Improvement Assessment	February 22-24, 2005	Kathleen Barna	<b>Des Peres 207</b>	8:00 a.m.-5:00 p.m.
<b>MARCH 2005</b>				
<b>Financial Aid</b> –Go-Live Follow-up	March 1-3, 2005	Jan Carey McDonald	<b>Des Peres 108</b>	8:00 a.m.-5:00 p.m.
<b>SUN</b> – Storage Assessment and Solution Design	March 7 – 18, 2005	John Hartsook	<b>Des Peres 218</b>	8:00 a.m.– 5:00 p.m.
<b>Student</b> - Go-Live Support	March 15-17, 2005	Carol Berg	<b>Des Peres 110</b>	8:00 a.m.-5:00 p.m.
<b>Luminis</b> – Technical Support	March 22-24, 2005	Richard Moon	<b>Des Peres 219</b>	8:00 a.m.–5:00 p.m.
<b>ODS</b> - Install, ETL and Admin	March 22-24, 2005	Joyce Freese	<b>Des Peres 207</b>	8:00 a.m.-5:00 p.m.
<b>ODS</b> – Technical Training	March 29-31, 2005	Joyce Freese	<b>Des Peres 110</b>	8:00 a.m.-5:00 p.m.
<b>Human Resources</b> – Consulting	March 29-31, 2005	Jeff Greer	<b>Salus Cnt 631</b>	8:00 a.m.–5:00 p.m.
<b>APRIL 2005</b>				
<b>Student</b> – Employment, Common Functions, Satisfactory Academic Progress	April 5 – 7, 2005	Jan Carey-McDonald	<b>Des Peres 207</b>	8:00 a.m.-5:00 p.m.
<b>ODS</b> – Technical Training	April 11 – 15, 2005	Joyce Freese	<b>Des Peres 207</b>	8:00 a.m. – 5:00 p.m.
<b>Finance</b> - Grant Billing	April 12-14, 2005	James Keches	<b>Des Peres 108</b>	8:00 a.m.-5:00 p.m.
<b>Workflow</b> – Planning	April 19-20, 2005	Carol Didio	<b>Des Peres 207</b>	8:00 a.m.-5:00 p.m.
<b>Student</b> – Post Implementation Support	April 19-21, 2005	Carol Berg	<b>Des Peres 110</b>	8:00 a.m.-5:00 p.m.
<b>ODS</b> – Remote data load and verification for 2 <sup>nd</sup> system	April 19-21,2005	Joyce Freese	<b>Remote</b>	-----
<b>Oracle 109 Install</b> - Pre-Installation verification	April 19 – 21, 2005	Gary Fitzgerald	<b>Remote</b>	-----
<b>MAY 2005</b>				
<b>ODS</b> – Remote data load and verification for 3 <sup>rd</sup> system	May 2 – 6, 2005	Joyce Freese	<b>Remote</b>	-----
<b>FsaAtlas</b> – Functional Training (RESCHEDULED TO JUNE)	May 12 –13, 2005	Adrienne Gibbons	<b>Des Peres 207</b>	8:00 a.m.– 5:00 p.m.
<b>ODS</b> – Remote data load and verification for 4 <sup>th</sup> system	May 16 – 20, 2005	Joyce Freese	<b>Remote</b>	-----
<b>Luminis</b> – Installation	May 18 – 20, 2005	Richard Moon	<b>DesPeres 218</b>	8:00 a.m. – 5:00 p.m.
<b>Finance</b> – End of Year, Controller Update, General Consulting	May 24 – 26, 2005	James Keches	<b>Salus 631</b>	8:00 – 5:00 p.m.
<b>Advancement</b> – Process Evaluation	May 24 – 26, 2005	Kathleen Barna	<b>Des Peres 108</b>	8:00 – 5:00 p.m.
<b>JUNE 2005</b>				
<b>Finance</b> – Year end Training	June 7-9, 2005	James Keches	<b>Salus – 631</b>	8:00 a.m.-5:00 p.m.
<b>ODS</b> – Remote data load and verification for 5 <sup>th</sup> system	June 13-17, 2005	Joyce Freese	<b>Remote</b>	-----
<b>WorkFlow</b> – Technical Training	June 20-21, 2005	Chris Mackesy	<b>Remote</b>	8:00 a.m. – 5:00 p.m.

**2005 SYSTEM EDUCATION MONTHLY TRAINING SCHEDULE**

<b>CORE TEAM</b>	<b>DATE</b>	<b>CONSULTANT</b>	<b>LOCATION</b>	<b>TIME</b>
<b>ODS – Finance</b> - Functional Training	June 21-23, 2005	Joanne Keys	<b>Des Peres 110</b>	8:00 a.m. – 5:00 p.m.
<b>FsaATLAS – Student</b>	June 28 – 29, 2005	Kent Jones	<b>Des Peres 207</b>	8:00 a.m. – 5:00 p.m.
<b>Student</b> – Follow up, review and support	June 28 – 30, 2005	Carol Berg	<b>Des Peres 110</b>	8:00 a.m. – 5:00 p.m.
<b>JULY 2005</b>				
<b>ODS - HR</b> - Functional Training	July 5 – 7, 2005	Joanne Keys	<b>Des Peres 110</b>	8:00 a.m. – 5:00 p.m.
<b>FA to AR</b> – Remote consulting support	July 5 – 7, 2005	Ron Coker	<b>Remote</b>	-----
<b>ODS – Student</b> – Functional Training	July 26 – 28, 2005	Joanne Keys	<b>Des Peres 110</b>	8:00 a.m. – 5:00 p.m.
<b>AUGUST 2005</b>				
<b>Workflow</b> – Remote Installation	August 8 – 10, 2005	Sandra Nocella	<b>Remote</b>	
<b>FA</b> – Service Hours – Fall disbursement	August 16 – 18, 2005	Gary Doll	<b>Des Peres 108</b>	
<b>ODS - Advancement</b> - Functional Training	August 30 –9/1, 2005	Joanne Keys	<b>Des Peres 110</b>	8:00 a.m. – 5:00 p.m.
<b>SEPTEMBER 2005</b>				
<b>Workflow</b> Technical Training	September 4 – 6, 2005	Sandra Mocella	<b>Des Peres 207</b>	8:00 a.m. – 5:00 p.m.
<b>Workflow</b> –HR & Student Tools Training	September 27 –29, 2005	Carolyn Clark	<b>Des Peres 110</b>	8:00 a.m. – 5:00 p.m.
<b>OCTOBER 2005</b>				
<b>Workflow</b> – HR Functional Training	October 4-6, 2005	Carolyn Clark	<b>Des Peres 110</b>	8:00 a.m. – 5:00 p.m.
<b>NOVEMBER 2005</b>				
<b>Workflow</b> – Student Functional Training	November 1 –3, 2005	Carolyn Clark	<b>Des Peres 110</b>	8:00 a.m. – 5:00 p.m.
<b>Data Warehouse – Executive Discovery</b>	November 1 – 3, 2005	Paul Stormo	<b>Salus</b>	8:00 a.m. – 5:00 p.m.
<b>DECEMBER 2005</b>				
<b>ODS – FA</b> - Functional Training	December 6 – 8, 2005	Joanne Keys	<b>Des Peres 110</b>	8:00 a.m. – 5:00 p.m.
<b>POP SELECT – Student</b> – Advanced Session	December 13 – 15, 2005	Bob	<b>Des Peres 110</b>	8:00 a.m. – 5:00 p.m.