

## NCAA CERTIFICATION SELF-STUDY TIMETABLE

2002												2003																			
Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June														
<-----A----->		<-B->		<-C->		<-D->		<-----E----->		<-----F----->		<-G->		<-H->		<-----I----->		<-J->		<-K->		<-----L----->		<-M->		<-N->		<-O->		<-----P----->	

- |   |   |
|---|---|
| <p>A. Pre-Planning (Jan – Feb 02)<br/>- Steering &amp; subcommittees formed<br/>- Self-study Plan organized</p> <p>B. Send Self-study Plan to NCAA (Feb 02)</p> <p>C. Orientation Visit &amp; Launching of Self-study (Feb 02)<br/>Report to Community (Feb 02)</p> <p>D. Inventory of Current Databases and Establishment of Data Collection/Analysis Plan (Mar 02)</p> <p>E. Data Collection (Mar/Apr 02)</p> <p>F. Data Analysis/Draft Report in each Subcommittee (May/July 02)<br/>Report to Community (May 02)</p> <p>G. Circulate Subcommittee Draft Sections for Review/Comment (June 02)</p> <p>H. Steering Committee Review of Plans for Improvement Submitted by Subcommittees (July 02)</p> | <p>I. Prepare Self-study Final Report Draft (Aug/Sep 02)</p> <p>J. Circulate Self-Study via the University Website for feedback (Oct 02)<br/>Report to Community (Oct 02)</p> <p>K. Steering Committee Review of Feedback for Integration into Final Report (Nov 02)</p> <p>L. Prepare Final Report for Review by PCC, Executive Committee of Trustees (Nov/Dec 02)</p> <p>M. Final Report to Peer Review Team (Jan 03)</p> <p>N. Complete Arrangements for Peer Review Team Visit (Mar 03)<br/>Report to Community (Mar 03)</p> <p>O. Peer Review Team Visit (Apr 03)</p> <p>P. Dissemination of Final NCCA Assessment (May-June 03)</p> |
|---|---|

