
  
Minutes 
Gateway Steering Committee – Special Meeting – Luminis Go-Live Recommendation 
January 14, 2004 
 
Attendees: Bruce Vieweg, Jeff Kapp, Austin Winkleman, John Goerke, Bobbi Kysar, Ned Harris, Elizabeth Winchester, Ellen Harshman,  
 Jean Donnelly, Steve Miller, Kevin Rinkel, Julie Wiseman, Kathy Singer, Phil Lyons, Robert Webster 
 
Absent: Janice Barnes, Michael Burks, Chris Cannon, Steve Dina, Robert Heaney, Kathryn Hundman, Paul Jackson, Lee McDurmont, Linda Noyes, 
 Sandy Pritt, Mark Schmotzer, Paul Schnable 
 
Topic Discussion 

Luminis • The purpose of the meeting today is to review the status of Luminis from a functional side and 
technical objective to make a decision if Luminis should go live January 20, 2004.  

Open Issues: 
• Eliminating accounts in Luminis when a person leaves the university 
• Human resources role changes is not a mechanism that Luminis recognizes 
• There is an ongoing issue of what version of browser works and is recognized by Luminis recognizes.  
Outstanding issues 
• Signal Sign-on Connections – Before single-sign on is permitted, there are several applications to 

consider and technical issues to review before approved.  There should be a discussion about single 
sign-on used in a windows environment.  The faculty community has expressed concerns about 
whether the potential risks may out way the advantages.  

• Ellen Harshman – Would January 21, 2004 be a more reasonable alternative to launch Luminis to 
provide more time for testing?  

• Elizabeth Winchester – Additional testing should be done before we are ready to proposed a launch. 
• Ellen Harshman –Suggested holding off on Luminis story, or just change the launch date. 
• Austin Winkleman – Still have not discussed security issues.  Suggest that we do not go live on 

January 19, 2004, and talk about what needs to be done.  
• Ellen Harshman – Concerned about testing issues.  There is no advantage to rolling Luminis out 

sooner than ready. 
• Bruce Vieweg – The agenda for next week Steering Committee meeting will be testing and security.  

Phil Lyons can stop the presses.  I would prefer to state that Luminis would be launched at the end of 
the month or within the next couple of weeks.  

Items to refer to Executive Committee 
Wednesday, January 21, 2004 

• Load Testing and security issues for Luminis 

 1 
 



 2 
 

 


	Minutes
	January 14, 2004
	Outstanding issues



