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12/6/05 - Org. duplicates remain and will
Potential organization duplicates need to be added to the Data Integrity group's
62 15-Oct-2004|ITS Alumni Meeting Alumni__ |be assessed. (58) [e) H [ITS 6-Dec-05|oversight and resolution activities Data Standards
Need to maintain data integrity to avoid
multiple PIDMS in creating parent
Chris records; a first blush solution has been
previously Parent General Alumni need downloads of parent Cannon/Laurind proposed and will be implemented in
1|submitted Person Records Alumni__|information from Student system. [e) M |a Smith 2006. Backend Change
Follow-up Report Write up the procedures for the EDE
69 19-Apr-2004|Ron Coker  {10/28 FA Correction processes. [e) H [FA Team Policy & Procedure
Follow-up Report
70 4-Jun-2004|Ron Coker  [10/28 FA Write Procedures for Managing Funds. [e) H [FA Team Policy & Procedure
Follow-up Report Write procedures for Packaging &
71 4-Jun-2004|Ron Coker  |10/28 FA Disbursement. [e) H [FA Team Policy & Procedure
RPRAUDT - Enter course/grading modes
Follow-up Report to exclude ineligible course credits.
72 4-Jun-2004|Ron Coker  [10/28 FA Updated for Med School. [e) H [FA Team Policy & Procedure
Write procedures for Electronic Loan
Processing with special reference to the
Follow-up Report use of EL school code and branch
73 14-Jul-2004|Ron Coker  [10/28 FA campus code. [e) H [FA Team Policy & Procedure
12/6/05 - Greg will get with Kathy Ellis
and Jeff Kapp will identify a place to
store prefix in Alumni
11/7/05 - Bobbi will check with Maria to
see is she has any prefix issues. Jeff K
will review check issues to determine
what adjustments will need to be made
and Laurinda will bring up at the Data
Finance Eliminate prefixes on name and add Integrity meeting and get it in the Data
65 15-Oct-2004|Team Finance Meeting Finance |suffixes. [e) M |Finance Team 6-Dec-05|Standards Manual. Data Standards
12/22/05 - Jeff Kapp & Kevin Ballard to
define an Exception Data Strategy for
data elements that are not stored in
There is no place in Banner to track Banner or have a table or place to be
multiple Faculty ranks. Other schools do stored.
132 25-Oct-2005 |Bobbi Kysar |[Human Resources |HR not track multiple ranks but SLU does. [e) M |Jeff Kapp 22-Dec-05 Backend Change
Bruce Audit Project: SCT Plus to Banner 12/22/05 - Jeff will check to find out if
28 30-Jul-2003|Vieweg SC Meeting SC Conversion: Project Team Audits - [e) M |Jeff Kapp 22-Dec-05|Audit requires any other details from ITS |Backend Change
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Debra

34 31-Jan-2005| Schindler

Grades- Years 1
and 2. Med School
needs a way to
record course rank.

Student

Grades- Years 1 and 2. Med School
needs a way to record course rank.

MED SCH

22-Dec-05

12/22/05 - Jeff Kapp & Kevin Ballard to
define an Exception Data Strategy for
data elements that are not stored in
Banner or have a table or place to be
stored.

11/7/05 - Banner currently doesn't have
a place for us to record course rank.

Backend Change

Debra

36 31-Jan-2005| Schindler

MED School
SIAASGN error
message

Student

Med School SIAASGN (Faculty
Assignment)- unable to assign faculty.
Error message: Active Faculty Workload
rules not defined for this term"

MED
SCH/Registrar's
Office

22-Dec-05

12/22/05 - Still Open due to
Resource/Time Issues

11/7/05 - Still outstanding.

Last tried in PROD 1-4-05; didn't
work.03/21/05 We continue to work with
ITS and Arlene Houck to have facutly
added to Banner. All faculty added are
updated on SIANINST.

Backend Change

Debra

38 31-Jan-2005| Schindler

Med School- long
titles have to
appear

Student

Med School- long titles have to appear

MED SCH/John
Jaffry

22-Dec-05

12/6/05 - Still Open due to resource/time
issues

In Prod long titles are greyed out. They
need to appear on transcripts for
courses.

Backend Change

Debra

41 31-Jan-2005| Schindler

Bridge from ESS to
Banner set up and
tested

Student

Bridge from ESS to Banner set up and
tested

MED SCH/ITS

22-Dec-05

12/22/05 - should have finalized by
12/23/05.

12/6/05 - Priority is changed to high
11/07/05 - In progress. Jeff Kapp in ITS
has been assigned to this project.

Backend Change

43 3-Aug-2005|John Jaffry

Printing of Student
Schedule

Student

Need to set up in Banner every network
printer with asigned name to use to print
schedules from Banner

Reg/ITS

22-Dec-05

12/22/05 - ITS needs IP address,
location, and printer type to continue
with this issue.

11/7/05 - ITS still does not have a list of
printers to work from - Jeff will check
with John.

10/25/05 - John Jaffry needs to identify
which printers will be used. Jeff Kapp
will check with Maggie for progress.

To print a student's scheduled you need
to set up a printer on SOADEST.
Currently only Reg's office can print.

Backend Change
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44

3-Aug-2005|John Jaffry

Printing of Student
Schedule on
Madrid campus and
Sleep/Wake
process on Madrid
campus

Student

Madrid Cannot print from Banner
because of network issues & Need to
identify and set up printers on Madrid
campus on Sleep/Wake process.

Reg/ITS

22-Dec-05

12/22/05 - This issue will be resolved
when the Madrid Network Connectivity
project is resolved.

12/6/05 - Still no solution identified.
10/25/05 - Jeff Kapp will discuss with
Kevin Proot.

Madrid cannot print from Banner due to
a difference in networks

Backend Change

46

3-Aug-2005|John Jaffry

Transcript

Student

Previous degrees do not display on
transcript

Reg/ITS

22-Dec-05

12/22/05 - Will be resolved as part of E-
Visions Project

Previous degrees earned at other
institutions do not print on Banner
transcripts.

Backend Change

47

3-Aug-2005|John Jaffry

Transcript

Student

Certificates

Reg/ITS

22-Dec-05

12/22/05 - Close - resolved.

12/06/05 - Will be resolved as part of E-
Visions Project

Certificates are not shown within Banner
module as a degree type. Tried to use E
visions to rint certificates. Need
modification of Banner transcripts.

Backend Change

48

3-Aug-2005|John Jaffry

Transcript

Student

Blank Courses

Reg/ITS

22-Dec-05

12/22/05 - no technical solution found to
date. 10/25/05 - Dhval from SCT will be
looking into this item. In conversion of
Banner, course with a blank grade
doesn't move to NR on all blank courses
so they can be displayed in Banner.

Backend Change

50

previously submitted

Law School
Classification
Changes

Student

Law School needs to reflect
classifications based on cumulative
hours plus attempted hours

Dana
Underwood

22-Dec-05

12/22/05 - Solution will be tested by
week of 1/3

11/07/05 - Received list from Dana on
11/1 - in progress.

10/25/05 - Jeff Kapp met with Dana. ITS
awaiting specific data to test out a proof
of concept for one of the solutions.

Backend Change

51

previously submitted

Sleep/Wake
Process on printers

Student

Need to identify and set up printers
across campus on Sleep/Wake process

Reg/ITS

22-Dec-05

12/22/05 - Same issue as Issue #43 -
contingent upon Madrid Network
Connectivity project

12/6/05 - Sleep wake is working for
Transcripts and Enroliment Certificates,
still having issues printing student
schedule - Jeff will check with Maggie
on progress.

Backend Change
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56

previously
submitted

Contuining Ed for
Med School

Student

Banner conversion of Contuing Education
for Med School needs to be completed.

Reg/ITS

22-Dec-05

12/22/05 - Resources will begin working
on this 1/3/05 - 11/7/05 -Laurinda and
John will be starting to map this out.
10/25/05 - Similar as Issue 55 but for
Med School - Laurinda hopes to have
this completed by December.

Backend Change

57

previously submitted

Residents
information

Student

Banner conversion of Med School
ressidents needs to be completed.

Reg/ITS

22-Dec-05

12/22/05 - Still open pending discussion
with Dr. Heaney.

12/6/05 - John will take this to Dr.
Haney. 10/25/05 - Laurinda will check
with John Jaffry to find out if they are still
planning to complete.

Backend Change

58

previously submitted

fsaATLAS

Student

Need to complete implementation of
fsaATLAS.

International
Office/ITS

22-Dec-05

12/22/05 - Finalizing -will be complete
by first week in Jan.

12/6/05 - The final piece to complete is
the automation which should be
complete by next week.

10/25/05 - This issue will be resolved as
a result of the fsaATLAS project.

Backend Change

59

previously submitted

Business School

Student

Online application in Banner needs to be
implemented.

Business
School

22-Dec-05

12/22/05 - Still Open due to
resource/time issues

11/7/05 - Dana is working on this issue.
Only outstanding in Business School

Policy & Procedure

67

1-Oct-2004

Laurinda
Smith

CASPA Bridge

Student

Needs to be completed to upload
Physician's Assistant applicants into
Banner.

Maggie, Joan,
Dana, Catherine

22-Dec-05

12/22/05 - this has been moved into
prod, but docs, process & training needs
to be finalized.

11/7/05 - Pat's providing new download.
10/25/05 - Changed priority to High

- Catherine is currently awaiting new
data download from Pat Shoff.

Data Standards

68

30-Nov-2004

Dana
Underwood

Duplicate PIDMS

Student

Records loaded into PROD created
duplicate PIDM if student had previously
applied to more than one SLU
school/college.

ITS

22-Dec-05

12/22/05 - should be complete by end of
January.

11/7/05 - Bob Gantner is providing a
download data file - in progress.
10/25/05 - Multiple PIDMS and the
tables need to be provided before next
integration. Kevin Ballard to provide
GUASYST.

Sending any found duplicate PIDM's to
dupmgr@slu.edu

Data Standards
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Course restrictions Course restrictions have to be 12/22/05 - Still open due to resource
need to be established and programmed in Banner if availability and timing.
established and Banner is to be used for checking 12/6/05 - Still Open.
Debra programmed in compliance and generating reports for MED SCH/John Which Banner tables/forms have to be
90 31-Jan-2005| Schindler |Banner Student |the Student Progress Committee. [e) H [Jaffry 22-Dec-05|set for med school compliance? Policy & Procedure
12/22/05 - not resourced yet to complete
the entering.
12/6/05 - Debra knows where and how
to enter scores but it still has to be
setup. Academic Records office with
enter them. Not quite closed.
11/7/05 - Med School is manually
entering Exam Scores - when they
complete, the issue will be
closed.10/25/05 - No conversion
expected from DataEase
When, how, and by whom exam scores
Exam scores (NBME, USMLE) have to be| will be entered into Banner have not yet
entered into Banner. Contact other been determined. Students should be
Med School Exam Banner Med Schools to find out how they able to see their individual scores.
Debra scores have to be do this, and where in Banner they enter These exam results do not appear on
93 31-Jan-2005| Schindler |entered into Banner|Student |these scores. [e) H |MED SCH 22-Dec-05|transcripts. Policy & Procedure
Med School
SCAPREQ Course
prerequisite
restrictions have to Med School SCAPREQ Course
be identified and prerequisite restrictions have to be
Debra entered into Banner identified and entered into Banner and 12/22/05 - Still Open due to
94 31-Jan-2005| Schindler |and ESS. Student |ESS. [e) H |MED SCH 22-Dec-05|resource/time issues Policy & Procedure
12/22/05 - will be completed in January
Grades will have to load across the ESS- after Grading. 12/6/05 not started.
Banner bridge. Manual entry of grades for 10/25/05 - Jeff Kapp will begin
Debra year 3 and year 4 students will have to discussions with Debra to get started on
102 9-Aug-2005|Schindler Student Meeting Student |begin in the next two weeks. [e) H [ITS 22-Dec-05|this item. Policy & Procedure
Possible defect with Banner Refund 12/22/05 - An SCT Consultant wis
Laurinda Process - the process that runs within coming in Jan & Feb to help with these
113 25-Oct-2005 |Smith Student |Banner is not working properly. [e) H 22-Dec-05|issues. Backend Change
12/22/05 - SCT Consultant will be
Laurinda Possible rebilling error that may be coming in Jan & Feb to help with these
114 25-Oct-2005|Smith Student |related to mid-term grades [e) H 22-Dec-05|issues. Backend Change
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Duplicate Addresses and Phone
Numbers - large numbers of duplicate
addresses/telephone numbers were
created during conversion process and 12/22/05 - Data Integrity is in the
through push processes. In process of process of handling this issue. Multiple
Laurinda cleaning up throgh ITS procedures and PIDM issues will be worked on by mid-
115 25-Oct-2005 |Smith Student |student assistance. [e) H 22-Dec-05|Feb. Backend Change
12/22/05 - Spoke with Jennifer -
looking to see if we can deliver
Banner Navigation Training Security - through Pure Safety. 12/6/05 -
Need to establish campus banner Received CD - Jeff will ask Jennifer H if
Laurinda navigation security process for we can use the Pure Safety to deliver
116 25-Oct-2005 |Smith Student |new/continuing staff. [e) H 22-Dec-05|and track access to the software. Policy & Procedure
Dana 12/22/05 - Still Open due to resource
32 9-Dec-2004|Underwood  |Student Meeting Student |LSAT Tape Load - Initial questoins. [e) M _|ITS Team 22-Dec-05|availability/timing Backend Change
Online application bridge needs to be 12/6/05 - Still outstanding due to
61|previously submitted Law School Student |implemented. [e) M |Law School/ITS | 22-Dec-05|resource availability/timing. Backend Change
12/22/05 - ITS needs to know what data
Med School Data and where to assist in closing.
from Banner/ESS 11/7/05 - Still outstanding. Cindy
must be available Fairchild (OCA) currently compiles this
Debra for the Education Med School Data from Banner/ESS must data. How this will work in Banner/ESS
98 31-Jan-2005| Schindler |Budget. Student |be available for the Education Budget. [e) M |MED SCH 22-Dec-05[is not yet known. Policy & Procedure
12/22/05 - Jeff Kapp will talk to Debra to
research this issue.
Med School Ask other Banner med schools if they
Debra Transcripts have to use E-Visions and if they have a
101 31-Jan-2005| Schindler |be set up Student |Med School Transcripts have to be setup| O M |MED SCHI/ITS 22-Dec-05|template they're willing to share. Policy & Procedure
Deferred
Judson FollowUp Report Ascertain whether Revocable pleadges Judson
282 24-Aug-2004|Matthews 9/17 Alumni__|are reported for VSE reporting D H [Matthews 19-Sep-05|not relevant
APAPERS - Missing SSN, birthdays,
283 2-Dec-2004|Alumni Alumni Meeting Alumni__|gender, etc for some records. (38) D H |Gantner 21-Jan-05|Deferred/Jeff ITS Bridge Process
AOAORGN: secondary contacts need to
be reviewed and linked to GP records Functional
2-Dec-1940|Alumni Alumni Meeting Alumni__ |where they exist. (59) D H [Team
Tracking follow-up letters through letter Functional
283 20-Nov-2003|Alumni Alumni Meeting Alumni__|generation. (28) D M |Team 14-Apr-05|not using letter generation
Need to design and develop Self-Service
page with Athletics data fields, using
APASPUR and other fields in Big Banner.
284 2-Dec-2004|Alumni Alumni Meeting Alumni__ |(65) D M |ITS
AOAORGN: matching gift rules need to
be developed and applied to each of the
300 or so matching gift companies. This Functional
291 2-Dec-2004|Alumni Alumni Meeting Alumni__|is a post-conversion task. (60) D M |Team
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Should AD create an ID for each Functional
294 20-Oct-2003 [Alumni Alumni Meeting Alumni__ |business/employer? (16) D M |Team
Investigate how to obtain scripts that
Judson FollowUp Report assign functions to events on a repeat Judson
296 24-Jun-2004|Matthews 9/17 Alumni__|basis. D M |Matthews
Add drill down capability within the A/P
applicaton to identify subcontractors paid
Finance from the general contractor's amount.
2 12-Jan-2004|Team Greg Haney Finance |(#38) D H [Finance Team 27-Oct-05|Open Backend Change
12/22 - Move to Deferred per Greg
Display approvals recorded by Haney.
Finance date/time;current display appears to be 12/6 - Rena is working on this. Still
3 15-Oct-2004|Team Finance Meeting Finance |random. D H [Jeff Kapp 22-Dec-05/0pen Backend Change
12/22/05 - Move to Deferred per Greg
Haney.
Finance Send automated e-mail messages to 11/7/05 - Being worked on by Elaine
6 15-Oct-2004|Team Finance Meeting Finance |initiator for disapproved requisitions. D H [Finance Team 22-Dec-05|Sloan. Backend Change
Improve system response time - average 12/6/05 - Deferred.
Finance length of time for query results to display 11/7/05 - Ongoing. Implemented but not
13 15-Oct-2004|Team Finance Meeting Finance [is 20 seconds for each requisition. D H [Finance Team 6-Dec-05|100% accurate or complete Backend Change
Add subtotals by pool to Operating 12/6/05 - Deffered
Finance Ledger Query or add as an additional Open - Workaround is FGISUM in
15 15-Oct-2004|Team Finance Meeting Finance [screen (the latter is preferable). D H [Jeff Kapp 6-Dec-05|Internet Native Banner (INB) Backend Change
Add transaction list screen (by month, if
possible, to SSB. Currently, the user
must "drill down" to transactions by
clicking on a dollar amount associated 12/6/05 - Deferred
Finance with a specific account code and Not complete - Workaround: FGITRND
19 15-Oct-2004|Team Finance Meeting Finance |[transaction type. D H [Applied Admin 6-Dec-05|in INB Backend Change
Add Financial Manager and Designee
1,2,3 fields to Operating Ledger, General 12/6/05 - Deferred.
Finance Ledger, Fund Balance and Encumbrance 11/7/05 - Ongoing. Implemented but not
20 15-Oct-2004|Team Finance Meeting Finance [Query results screens. D H [Finance Team 6-Dec-05|100% accurate or complete Backend Change
Add Active Status and
Termination/Expenditure End Dates to
Operating Ledger, General Ledger, Fund
Finance Balance and Encumbrance query results
21 15-Oct-2004|Team Finance Meeting Finance |[screens. D H [Finance Team 7-Nov-0512/6/05 - Deferred Backend Change
63 28-Jun-2004|Jim Keches |FollowUp Report  |Finance |Clean out duplicate SPRIDEN records. D H [Jeff Kapp 27-Oct-05|Work in progress. Data Standards
Finance Allow entry of multiple invoices prior to 12/6/05 - Deferred
74 12-Jan-2004|Team Greg Haney Finance |routing for approvals. D H [Finance Team 6-Dec-05|11/7/05 - Still Outstanding Policy & Procedure
12/22/05 - Move to Deferred per Greg
Haney.
12/6/05 - Greg will contact Janice for an
Decrease length of time between PO update.
Finance create by Purchasing and fax to 11/7/05 - Greg will get in touch with
76 15-Oct-2004|Team Finance Meeting Finance [vendor/email to originator. D H [Finance Team 22-Dec-05|Janice for an update. Policy & Procedure
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12/22/05 - Move to Deferred per Greg.
12/6/05 - Moved to Kapp's team and
Finance changed to Backend Change
77 15-Oct-2004|Team Finance Meeting Finance [Allow faxing of POCA's to vendor. D H [Jeff Kapp 22-Dec-05[11/7/05 - In process Backend Change
12/6/05 - Deferred
11/7/05 - Lisa Zoia needs to be send
information to Pat Schoff - Greg Haney
will check with Lisa to have her email
Pat.
Finance Implement budget balance/fund balance Implemented but not 100% accurate or
78 15-Oct-2004|Team Finance Meeting Finance |available checking. D H [Finance Team 6-Dec-05|complete Policy & Procedure
Finance Create exception report for incomplete
106 12-Jan-2004|Team Greg Haney Finance [PO's. (#31) D H [Finance Team 27-Oct-05|Not complete. Workaround:FGRIDOC  |Reporting
12/22/05 - Move to deferred per Greg
Haney.
12/6/05 - Made significant improvements
Requestors are not receiving PDF copies on this issue but still a few gaps remain
120 15-Aug-2005|Purchasing  |Jeff Kapp Mtg Finance [of POs D H [Jeff Kapp 22-Dec-05|and are being worked. Backend Change
12/22/05 - Move to deferred per Greg
Haney.
12/6/05 - Greg will take back to Lisa.
11/7/05 - This is Banner functionality -
this cannot be defined in forms. No
Can not reassign REQ once its under a resolution. Greg will take back to his
121 15-Aug-2005|Purchasing  |Jeff Kapp Mtg Finance |buyers name D H [Jeff Kapp 22-Dec-05|group. Backend Change
12/22/05 - Move to deferred per Greg
Haney.
12/6/05- Deferred
11/7/05 - Greg will take back to Lisa.
Fax number in INB needs to be in sync Open - need to be completed by year
126 15-Aug-2005|Purchasing  |Jeff Kapp Mtg Finance |with fax number in SSB D H [Jeff Kapp 22-Dec-05|end '06 Backend Change
12/6/05 - Deferred
Finance Allow creation of P.O.'s that do not fax to 11/7/05 - Greg will take back to his
127 25-Oct-2005|Team Finance Meeting Finance |vendors to avoid duplicate shipments D H [Jeff Kapp 22-Dec-05|group for clarification. Backend Change
Can automated e-mail from Banner
notifying approvers that invoices are
awaiting approval be modified to include
a statement that the document image 12/22/05 - Move to deferred per Greg
associated with the invoice awaiting Haney.
Finance approval may not be available for 24 11/7/05 - Jeff Kapp will check with Pat
128 25-Oct-2005|Team Finance Meeting Finance |[hours. D H [Jeff Kapp 22-Dec-05|Schoff Backend Change
Create an automated e-mail to notify 12/22/05 - Move to deferred per Greg
approvers that invoice awaiting approval Haney.
Finance has been imaged and is now viewable onA 11/7/05 - Jeff Kapp will check with Pat
129 25-Oct-2005|Team Finance Meeting Finance |[line. D H [Jeff Kapp 22-Dec-05|Schoff Backend Change
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12/22/05 - Move to deferred per Greg
Can Banner be configured to validate a Haney.
P.O. number entered into the system: 11/7/05 - The Banner system assigns
i.e. first digit is an alpha character and sequential number - there is no way to
remaining 8 digits are numerical, and resolve this issue - part of Banner
Finance also excludes any spaces or special functionality. Greg will take back
130 25-Oct-2005|Team Finance Meeting Finance |[characters. D H [Jeff Kapp 22-Dec-05|information to his group. Backend Change
When a POCA is processed and applied
to an existing purchase order, can an
automated e-mail be generated to A/P
staff that POCA is available or
alternatively, could a daily report be run 12/22/05 - Move to deferred per Greg
Finance to notify A/P of the new POCA's issued in Haney.
131 25-Oct-2005|Team Finance Meeting Finance |last 24 hours. D H [Jeff Kapp 22-Dec-05[11/7/05 - In process. Backend Change
Finance Implement on-line requisitioning for
79 15-Oct-2004|Team Finance Meeting Finance |service centers. D L [Finance Team 27-Oct-05|Open Policy & Procedure
12/22/05 - Move to deferred per Greg
Haney.
12/6/05 - Rena is working on this.
11/7/05 - Using workaround for now -
still needing change made. Not
complete - Workaround: Org & fiscal
Finance Add columns for Org and document year added to email that approvers
4 15-Oct-2004|Team Finance Meeting Finance |[status on approve documents list screen. D M |Jeff Kapp 22-Dec-05|receive twice daily Backend Change
Indicate a "Pending” status on the 12/22/05 - Move to Deferred per Greg.
approve documents list screen. s it 12/6/05 - Open - resources not
possible to create a standard test code scheduled yet.
Finance for document status and display this code 11/7/05 - Open - resources not
5 15-Oct-2004|Team Finance Meeting Finance |on the approve documents list screen? D M |Finance Team 22-Dec-05|scheduled yet. Backend Change
Modify Banner to assign check numbers
by document number rather than alpha 12/6/05 - Deferred
Finance by vendor;sort checks by Banner 11/7/05 - Open - resources not
7 15-Oct-2004|Team Finance Meeting Finance |document number. D M |Finance Team 6-Dec-05|scheduled yet. Backend Change
Finance Print Banner assigned document number
8 15-Oct-2004|Team Finance Meeting Finance [on check stub. D M |Finance Team 27-Oct-05|Open Backend Change
Finance Develop Patient Account refunds upload
10 15-Oct-2004|Team Finance Meeting Finance |for Spring 2005. D M |Finance Team 27-Oct-05|Open Backend Change
Develop Patient Study checks upload
Finance (auto generation of vendors) for January
11 15-Oct-2004|Team Finance Meeting Finance |1, 2005. D M |Finance Team 27-Oct-05|Open Backend Change
Finance Look into timestamp for termination dates Not complete. Workaround: Extend
12 15-Oct-2004|Team Finance Meeting Finance [(should be 11:59 p.m.). D M |Finance Team 27-Oct-05|termination dates by one day Backend Change
Default Organization from fund on both
the Operating Ledger Quesry and the
Finance Encumbrance Query and make this a
14 15-Oct-2004|Team Finance Meeting Finance |required field. D M |Finance Team 27-Oct-05|Open Backend Change
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Finance Increase "Next 15" to "Next 25" on
16 15-Oct-2004|Team Finance Meeting Finance [Operating Ledger Query. D M |Finance Team 27-Oct-05|Open Backend Change
Finance Add "Next" 25" and download options to
17 15-Oct-2004|Team Finance Meeting Finance |the General Ledger Query. D M |Finance Team 27-Oct-05|Open Backend Change
Finance Remove "Shared" query option from all
18 15-Oct-2004|Team Finance Meeting Finance |[screens. D M |Finance Team 27-Oct-05|Open Backend Change
Finance Enable access to document imaging via
22 15-Oct-2004|Team Finance Meeting Finance |SSB. D M |Finance Team 7-Nov-05|Move to deferred Backend Change
Restore Budget Transfer menu option
and change default document number to
Finance "BR". Restrict departmental access to
23 15-Oct-2004|Team Finance Meeting Finance [non-salary budget revisions. D M |Finance Team 27-Oct-05|Open Backend Change
Include both printable and non-printable
Finance text on document view (to agree with
24 15-Oct-2004|Team Finance Meeting Finance |View Document menu option). D M |Finance Team 27-Oct-05|Open Backend Change
12/6/05 - Deferred.
11/7/05 - Greg will draft up details and
Electronic receipt of invoices instead of sent through as a request to Jeff Kapp's
25 9/26/2005|Greg Haney [Finance Meeting Finance |by fax. Bar code and match with PO's. D M _|ITS Team 6-Dec-05|team. Backend Change
12/6/05 - Deferred.
Have Banner provide electronic pre 11/7/05 - Greg will draft up details and
numbered Direct Payment Vouchers sent through as a request to Jeff Kapp's
26 9/26/2005|Greg Haney [Finance Meeting Finance |(DPV's) D M _|ITS Team 6-Dec-05|team. Backend Change
12/6/05 - Deferred
11/7/05 - Greg will draft up details and
Incorporate/Implement File Change sent through as a request to Jeff Kapp's
27 9/26/2005|Greg Haney [Finance Meeting Finance |history file D M _|ITS Team 6-Dec-05|team. Backend Change
12/6/05 - Deferred
Address issue of duplicate non-persons 11/7/05 - Greg H will check with his
Finance in Alumni/Development (creates vendor team to get the status.
64 15-Oct-2004|Team Finance Meeting Finance [file problems.) D M |Finance Team 6-Dec-05|Work in progress. Data Standards
12/6/05 - Deferred - Ki's efforts were
redirected to a different project.
Configure HGRE rule code to 11/7/05 - Ki will be working on in the
accommodate encumbrances per coming weeks during his time at SLU.
75 7-Oct-2004|Jim Keches |FollowUp Report  |Finance |progress report. D M |Pat Shoff 6-Dec-05|Open - follow up with Banner consultant |Policy & Procedure
Finance
80 15-Oct-2004|Team Finance Meeting Finance |Fully implement AppWorx. D M |Finance Team 27-Oct-05|Open Policy & Procedure
Finance Optain additional FOCUS licenses and 11/7/05 - Deferr - Greg Haney's group
81 15-Oct-2004|Team Finance Meeting Finance |provide FOCUS training. D M |Finance Team 7-Nov-05|will provide list of licenses needed. Policy & Procedure
Streamline approval process by
consolidating document view, approval
Finance history and approval/disapproval into one 12/6/05 - Deferred. Needs to be
82 15-Oct-2004|Team Finance Meeting Finance |screen. D M |Jeff Kapp 6-Dec-05|prioritized with the other Deferred. Policy & Procedure
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Central billing process for utility 11/7/05 - Greg will take issue back to
83 9/26/2005|Greg Haney [Finance Meeting Finance |companies and major vendors D M _|ITS Team 7-Nov-05|Charlie. Policy & Procedure
Restrict access to vendor maintenance 11/7/05 - Greg will take issue back to
84 9/26/2005|Greg Haney [Finance Meeting Finance [file D M _|ITS Team 7-Nov-05|Charlie. Policy & Procedure
Finance Update IDX tables fro Banner/IDX
109 15-Oct-2004|Team Finance Meeting Finance |interface. D M |Finance Team 27-Oct-05|Open Table Modifications
PDF email of PO copy for multiple POs
need to identify all PO #s (not just first Open - need to be completed by year
119 15-Aug-2005|Purchasing  |Jeff Kapp Mtg Finance [PO # in group) D M |Jeff Kapp 15-Aug-05/end '06 Backend Change
Auto notification to Finance divisions
when system is down & posting are not
122 15-Aug-2005|Purchasing  |Jeff Kapp Mtg Finance |completed D M |Jeff Kapp 15-Aug-05/0Open Backend Change
Identify transportation requisitions on the
Finance approve documents list screen (Vendor Delete item - travel process changing
122 15-Oct-2004|Team Finance Meeting Finance |is The Travel Company). D M |Finance Team 26-Sep-05|10/24/05
Duplicate REQs assigned to the same Open - need to be completed by year
123 15-Aug-2005|Purchasing  |Jeff Kapp Mtg Finance [PO D M |Jeff Kapp 15-Aug-05/end '06 Backend Change
Vendor data disappearing after a certain
124 15-Aug-2005|Purchasing  |Jeff Kapp Mtg Finance |amount of time after change occurs D M |Jeff Kapp 15-Aug-05/0Open Backend Change
2005 non-closed (open) items can not be Open - need to be completed by year
125 15-Aug-2005|Purchasing  |Jeff Kapp Mtg Finance |deleted D M |Jeff Kapp 15-Aug-05/end '06 Backend Change
11/7/05 - Kevin Ballard spoke with
Oracle Rep and determined that as long
as we did not develop any new
applications - we could store the
historical data in our current Banner
database structure. Jeff Kapp and Kevin
will get together to work out a plan to
archive the historical data for other
areas in addition to HR.
07/01/05 -Data to be stored identified;
awaiting information re: where it will be
stored and accessed. ODS? 12/27/04
HR Meeting Go- No work has been done on archiving
66 17-Nov-2004|Bobbi Kysar [Live HR Archiving historical PLUS employee data D H [HR Team 7-Nov-05|historical PLUS data. Data Standards
07/01/05 Still an open issue. 12/27/40
HR Meeting Go- Still an issue, but not a reason to delay
96 17-Nov-2004|HR Live HR Duplicate PIDMs/Name pre-fixes D H [ITS 1-Jul-05(|go-live. See issue 188. Data Standards
07/01/05 Sstill an open issue. 12/27/2004
HR Meeting Go- Work is still being done on the front end
97 17-Nov-2004|Bobbi Kysar [Live HR Front-end overtime calculations D H [HR Team 1-Jul-05|overtime calculation. Data Standards
11/7/05 - Need to investigate the
Debra Banner- WebCT for possibility of bulk loading grades into
40 31-Jan-2005| Schindler |Med School Student |Banner- WebCT for Med School D L |[MED SCH 7-Nov-05|Banner. Backend Change
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10/25/05 - Changed to Deferred,
Medium Status,
- Jeff Kapp will has provided report to
assist in identification of LG records.
Dana Records loaded into PROD came over Manually have been taking out the LG
30 30-Nov-2004|Underwood _|Decision Code Student |with a decision code of LG. D M |ITS 25-Oct-05|code Backend Change
10/25/05 - Changed to Deferred,
Medium Status
- Jeff Kapp provided report to identify LG
records.
Dana Records loaded into PROD came over Manually have been taking out the LG
31 30-Nov-2004|Underwood  |Admit Code Student |with a decision code of LG. D M |ITS 25-Oct-05|code Backend Change
Nursing, Allied Health, Med School, and
HR would like to track immunization
information. In process. Need to follow-
Laurinda up and provide HIPPA training for those
118 25-Oct-2005 |Smith Student |needing access to table. D M 7-Nov-05|Deferred Policy & Procedure
Integration of
Nursing CEU Need to add the Nursing CEU contact Laurinda Smith,
Laurinda Institution Codes institution codes into STVSBGI for CEU Nursing CEU, Met with SON for CEU information.
233 11-Jan-2005|Smith into STVSBGI Student [programs D M |ITS 3-Aug-05|Defer till FALL 2005.
Laurinda Smith,
Nursing CEU Mail Need to add Nursing CEU mailtypes for Nursing CEU, Met with SON for CEU information.
234 11-Jan-2005|John Jaffry  [Types Student |recruitment purposes D M |ITS 3-Aug-05|Defer till FALL 2005.
Nursing CEU Need to train Nursing CEU staff in Met with SON for CEU information.
235 11-Jan-2005|John Jaffry  |Training Student |registration for CEU courses D M |John Jaffry 3-Aug-05|Defer till FALL 2005.
Nursing Academic Need to convert Nursing CEU academic Met with SON for CEU information.
236 11-Jan-2005|John Jaffry  [History Student |history into Banner D M |John Jaffry, ITS 3-Aug-05|Defer till FALL 2005.
Nursing CEU
Banner Navigation Need to train Nursing CEU staff in Met with SON for CEU information.
237 11-Jan-2005|John Jaffry  |Training Student |Banner Navigation D M |John Jaffry 3-Aug-05|Defer till FALL 2005.
Nursing CEU
Banner Need to train Nursing CEU staff in
Dana Recruitment/Applic Banner Recruitment/Application Met with SON for CEU information.
238 11-Jan-2005|Underwood |ation Training Student |processes/standards D M |Dana Underwooq  3-Aug-05|Defer till FALL 2005.
Need to contact Med School (Dr.
Laurinda Medical School Heaney) concerning integration of CEU Met with Med School for CEU
240 11-Jan-2005|Smith CEU Courses Student |courses/information into Banner D M |Laurinda Smith 3-Aug-05|information. Defer till FALL 2005.
Dana
241 9-Dec-2004|Underwood  |Student Meeting Student |SAACHKB updated in Prod, then lost. D M |ITS
Dana In Eval the STVXLBL table is not showing Banner is not designed to shwo all
242 9-Dec-2004|Underwood  |Student Meeting Student |all values for building of Web Apps. D M _|ITS Team 14-Jan-05|codes
Med School
Insurance
Acceptance/Rejecti Need to determine possibility of
previously submitted on Student |converting information to Banner D M |Med School/ITS
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County codes not County codes are not loading into Banner
previously submit{Laurinda Smit|{loading into Banner [Student _|for reporting purposes. D M |ITS
Codes of N need to ITS/Recr-
be cleaned out of Need to re-code the 'N' student types in Admissions Sub-
previously submit{Dana Underw{Banner Student |Banner. D M |Committee
Recr-
Exit Terms in Admissions Sub-
previously submit{Dana Underw{Banner Student |Need to set graduation dates in Bannerto] D M |Committee/ITS
Rolling Students
not paid in Need policy for rolling student grades into Financial
previously submit{Lisa Streicher|Academic History [Student |Academic History who have not paid D M |Services/ITS
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